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9 FLB 1383

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 9 February 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

25X1
25X1 b. Parking Reconfiguration - As of 4 February 1983,
the contractor has completed the removal and paving over of the
islands. The electrical conduit and concrete islands for the
25X1 relocation of the traffic control gates is in place.
25X1
25X1 d. \ | Expansion - The installation of
additional piles is well along as is the installation of
pile caps in those locations where existing piles are satis-
factory and where the installation of additional piles has
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been completed. NPIC has requested that possible delays in

their equipment delivery be coordinated in a manner that does
not require needless expenditure of resources to recover lost
construction time where recovery of that time would enable a

henaficial nccunancy dats anv sarljer than now required.

3. Sigificant Events Anticipated During the Coming Week:

None
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